Business Portfolio Review - Dashboard

Reporting month: November 2026 | Anonymised sample - all data fictional

Projects in register	Active (Live + Start-up)	Active project value (£)	At risk or critical (active)	Active projects updated	Ending in next 6 months
40	26	£17,342,500	4	92%	6

Status of open projects (Live, Start-up and On Hold)

BBRAG rating	Status	Projects	% of open	Project value (£)
5	Critical	1	3%	£310,000
4	At risk	3	10%	£832,500
3	Missed some targets	6	20%	£4,330,000
2	On track	14	47%	£11,145,000
1	No action required	4	13%	£1,502,500
0	Not updated	2	7%	£725,000
Total open		**30**	**100%**	**£18,845,000**

Active projects by type

Type	Active projects	Project value (£)	Org share (£)
Grant	15	£15,885,000	£3,001,500
Commercial	9	£707,500	£607,500
International	2	£750,000	£526,000
Total	**26**	**£17,342,500**	**£4,135,000**

Workload by Project Manager (active projects)

Project Manager	Active projects	Project value (£)	At risk or critical	Share of active	Active, not at risk
PM-01	5	£692,500	1	19%	4
PM-02	5	£4,317,500	2	19%	3
PM-03	5	£3,500,000	0	19%	5
PM-04	5	£1,622,500	0	19%	5
PM-05	3	£1,015,000	1	12%	2
PM-06	3	£6,195,000	0	12%	3
Total	**26**	**£17,342,500**	**4**	**100%**	**22**

Checks: totals above should agree with the 'Active' card (cell C5).

OK - type and PM totals reconcile to active project count





